Rpt-ID: RCPESPRJ Georgia Date: (7/02/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14637-13-000-0 Estimate Number: 0004 Pay Period: 06/01/2014
to 06/30/2014

Contract Location: Time Allowed: 310 Days
SR 9 BEGINNING WEST OF MAIN ST AND EXTENDING NOR Elapsed Calender Days: 279  Days
Percent Time: 90.00
District: 1 Area: 04
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 08/16/2013

P. O. DRAWER 970 Date Awarded: 08/30/2013
Date Contract Executed: 09/23/2013
Date Notice to Proceed: 09/25/2013

MARIETTA GA 30061-0970 Date Work Began: 03/24/2014

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/31/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $1,496,920.04 Counties:

Original Contract Amount $1,496,920.04 Lumpkin

Funds Available $56,903.82

Percent Complete 96.20%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004525 $1,496,920.04 $1,496,920.04 $56,903.82 96.20% $136,204.88

Chief Engineer
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Project Number:

Federal State Project Number:

M004525

MO004525

SR 9 - MILLING, INLAY, PLMX RESF & SS SURF TR

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,152,012.97
$288,003.25
$1,440,016.22

$1,440,016.22

$1,440,016.22

Prev to Date
$1,043,049.07

$260,762.27

$1,303,811.34

$0.00 $0.00
$1,303,811.34

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,303,811.34

Total Payable:

This Estimate

$108,963.90
$27,240.98
$136,204.88
$0.00
$136,204.88
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$136,204.88
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Pay Period: 06/01/2014
to 06/30/2014

Project Number M004525

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .508
119445.390 492
1.000 $58,767.13 $119,445.39
MO004525
0015 210-0200 GRADING PER MILE LM 2.500 2.580
8749.200 .000
2.580 $.00 $22,572.94
0035 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 8,200.000 9,101.170
MATL & H LIME 70.450 .000
9,101.170 $.00 $641,177.43
0040 413-1000 BITUM TACK COAT GL 6,550.000 7,708.000
2.580 .000
7,708.000 $.00 $19,886.64
0050 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 46,950.000 53,304.609
1.150 .000
53,304.609 $.00 $61,300.30
0060 647-6300 LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA 13.000 18.000
650.000 .000
18.000 $.00 $11,700.00
0065 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 124.000 .000
65.000 128.000
128.000 $8,320.00 $8,320.00
0070 653-0210 THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA 4.000 .000
80.000 7.000
7.000 $560.00 $560.00
0075 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 1,025.000 .000
4.000 1,005.000
1,005.000 $4,020.00 $4,020.00
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Contract ID: B14637-13-000-0 Estimate Number: 0004 Pay Period: 06/01/2014
to 06/30/2014
Project Number M004525
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0080 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 2,651.000 .000
2.000 2,870.000
2,870.000 $5,740.00 $5,740.00
0085 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 9.400 .000
1650.000 9.217
9.217 $15,208.05 $15,208.05
0090 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 10.400 .000
1650.000 10.759
10.759 $17,752.35 $17,752.35
0095 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 2.000 .000
300.000 1.294
1.294 $388.20 $388.20
0100 653-4502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLM .500 .000
300.000 .608
.608 $182.40 $182.40
0105 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 2,377.000 .000
3.000 1,759.757
1,759.757 $5,279.27 $5,279.27
0110 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 3,500.000 .000
3.000 3,304.159
3,304.159 $9,912.48 $9,912.48
0115 654-1001 RAISED PVMT MARKERS TP 1 EA 1,100.000 .000
1.000 720.000
720.000 $720.00 $720.00
0120 654-1003 RAISED PVMT MARKERS TP 3 EA 200.000 .000
13.000 327.000
327.000 $4,251.00 $4,251.00
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Pay Period: 06/01/2014
to 06/30/2014

Project Number M004525

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0125 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 500.000 .000
E), TP PB 5.500 464.000
464.000 $2,552.00 $2,552.00
0130 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 500.000 .000
Oow), TP PB 5.500 464.000
464.000 $2,552.00 $2,552.00
Category Amount: $136,204.88 $953,520.45

Project Total Amount: $136,204.88

$1,440,016.22



